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Foreword

The Monthly Summary of Program Financial and Budget Information is a compendium of
program-level financial and budget information which is intended to assist the Director, OCRWM,
in managing the program.  It utilizes the Program Work Breakdown Structure and the Budget and
Reporting codes instituted at the start of FY 1997.

The report provides a variety of financial and budget-related data, including Nuclear Waste Fund
status, Total System Life Cycle Cost (TSLCC) estimates, historical data on cost and budget, and
current year obligations and costs. Major sources of data include the Financial Information System
(FIS) and the Approved Funding Program (AFP).

The report focuses on the program level; it is not meant to duplicate more detailed project or
contractor reporting.

Questions or comments regarding the Monthly Summary of Program Financial and Budget
Information should be forwarded to the Director, Program Management Division, RW-53.
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                          FY 1999 - FY 2000
                          BUDGET FORMULATION SUMMARY

                           (dollars in thousands)

FY 1999 CONGRESSIONAL                     FY 2000 CONGRESSIONAL                     
BUDGET REQUEST (a)   BUDGET REQUEST (e)    

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 1999 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2000
Enacted Enacted Budget Budget Budget ENACTED (d) Enacted Enacted Budget Budget Budget ENACTED

PROGRAM ELEMENT Appropriation Appropriation Request Request Request Appropriation Appropriation Appropriation Request  (f) Request  (g) Request  (g) Appropriation (h)
YUCCA MOUNTAIN SITE CHAR. PROJECT $299,459 $267,710 $297,823 $287,328 $270,186 $282,414 $267,710 $282,414 $331,667 $279,698 $267,911 $282,238

WASTE ACCEPTANCE, STORAGE
     AND TRANSPORTATION $9,360 $5,947 $10,505 $9,130 $21,855 $1,850 $5,947 $1,850 $5,730 $22,230 $34,550 $1,795

ACCELERATOR TRANSMUTATION OF
     WASTE $4,000 $4,000 $0

PROGRAM INTEGRATION:
     Quality Assurance $878 $0 (c) $0 $0 $0 $0 $0 (c) $0 $0 $0 $0 $0
     Program Management $5,479 $5,049 $5,995 $5,995 $5,995 $6,009 $5,049 $6,009 $6,260 $6,260 $6,390 $4,761
     Human Resources & Admn. $4,789 $4,814 $5,188 $5,188 $5,188 $5,241 $4,814 $5,241 $5,532 $5,532 $5,402 $3,895
Total Program Integration $11,146 $9,863 $11,183 $11,183 $11,183 $11,250 $9,863 $11,250 $11,792 $11,792 $11,792 $8,656

PROGRAM DIRECTION $62,035 $62,480 $60,489 $62,359 $56,776 $57,951 $62,480 $58,486 $59,811 $56,280 $55,747 $59,811

TOTAL PROGRAM $382,000 $346,000 $380,000 $370,000 $360,000 $357,465 $346,000 $358,000 $409,000 (f) $370,000 $370,000 $352,500

TOTAL FEDERAL STAFFING (FTEs) 232 (b) 206 187 178 177 196 202 196 195 195 195 195

Note:  This chart uses the actual structure (i.e. Program Elements) used in the budget submissions in the OCRWM budget formulation process.

(a)  Funding for selected support service contracts has been removed from the YMP, WAST, QA, PM, and HR&A elements and added to the Program Direction element.  The funding moved for each fiscal year follows.
       For FY 1997:  YMP ($25,505), WAST ($576),QA ($832), PM ($1,781), and HR&A ($5,114).  For FY 1998:  YMP ($27,860), WAST ($870), QA ($1,539), PM ($1,925), and HR&A ($3,680).
       For FY 1999:  YMP ($26,177), WAST ($645), QA ($1,710), PM ($1,841), and HR&A ($3,905).  FOR FY 2000:  YMP ($27,822), WAST ($870), QA ($1,710), PM ($1,841), and HR&A ($3,905).  
       For FY 2001:  YMP ($22,464), WAST ($645), QA ($1,710), PM ($1,841), and HR&A ($3,905).
(b)  Actual FTE usage in FY 1997 was 225.
(c)  Starting in FY 1998, the Quality Assurance budget is included in the Program Direction account under support services.
(d)  Sources of the appropriation are H.R. 4060, the Energy and Water Development Appropriations Act, 1999 (Sent to President) which was enacted unchanged in Public Law 105-245 and the Emergency Steel Loan Guarantee
       and Emergency Oil and Gas Guaranteed Loan Act of 1999 (H.R. 1664) which rescinded $535,000 of FY 1999 funds from the Nuclear Waste Disposal Fund appropriation.  Allocations to each Program Element are from
        the OCRWM FY 2000 OMB Budget Control Table, dated January 8, 1999 modified by the removal of the rescinded $535K from Program Direction.  The FY 1999 Senate Energy and Water Appropriations Report directed
        the Program to assess accelerator transmutation of waste (ATW) technology beginning in FY 1999, at a level of $4 million.
(e)  Funding for selected support service contracts has been removed from the YMP, WAST, QA, PM, and HR&A elements and added to the Program Direction element.  The funding moved for each fiscal year follows.
       For FY 1998:  YMP ($27,860), WAST ($870),QA ($1,539), PM ($1,925), and HR&A ($3,680).  For FY 1999:  YMP ($27,244), WAST ($450), QA ($1,710), PM ($1,446), and HR&A ($3,425).
       For FY 2000:  YMP ($27,822), WAST ($270), QA ($1,710), PM ($1,446), and HR&A ($3,691).  For FY 2001:  YMP ($23,539), WAST ($270), QA ($1,710), PM ($1,446), and HR&A ($3,691).  
       For FY 2002:  YMP ($22,239), WAST ($450), QA ($1,710), PM ($1,446), and HR&A ($3,691).
(f)  This sum includes a request for new budget authority totaling $370 million, as well as a request that an additional $39 million be provided from $85 million in unobligated balances remaining
       from the FY 1996 Defense Nuclear Waste Disposal Appropriation (Public Law 104-46) and transferred to the Nuclear Waste Disposal account in FY 2000.
(g)  The outyear budget request shown are preliminary and do not necessarily reflect program requirements.  Future budget requests for the program have yet to be established and will be
       determined through the annual budget process.
(h)  Sources of the appropriation are H.R. 2605, the Energy and Water Development Appropriations Act, 2000 (Sent to President) which was enacted unchanged in Public Law 106-60.  Allocations to each Program Element are
       from the draft OCRWM FY 2000 Budget Distribution, dated October 14, 1999.
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NUCLEAR WASTE FUND BALANCE AND INCOME STREAM

* Each tick mark represents the end of a fiscal year.

  Current Values as of September 30, 1999

Sources: Actual data from the "NWF Summary of Cash Balances" issued monthly by the DOE Office of Chief Financial Officer.

Forecast Disbursements are based on the OCRWM FY2000 Congressional Budget Request, with appropriations adjusted to disbursements 

          using OMB's simplified (50/50) formula plus $17 million for appropriations to the NRC and TRB.

Actual and Forecast disbursements include NRC, NWN, and NWTRB appropriations.

Receipts and Disbursements do not include Defense Nuclear Waste Disposal (DNWD) appropriations of $100M in FY 1993,  $120M in FY 1994, $129.430M in FY 1995, 

          $163.4M in FY 1996, $200M in FY1997, $190M in FY 1998, and $189M in FY 1999  because these funds do not flow through the Nuclear Waste Fund.

Forecast kWh Fee Receipts are based on the March 1999 memo from EIA to RW,  re: 'Energy Information Administration 

          Nuclear Waste Fund Revenue Projections Through Fiscal Year 2008.'

Investment returns include coupon interest receipts; net premiums and discounts paid or received on bills, notes, and bonds; and amortized discounts on  
           zero-coupon bonds.  The NWF Balance includes the face value of bills, notes, and bonds and the purchase price plus amortized discount of zero-coupon bonds.
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Nuclear Waste Fund Income Sources and Disbursements

Fiscal Year
One-Mil 

Fees
One-Time 

Fees
Cumulative 

Fees Defense Fees

Treasury Loan 
Principal 

(Payment)
Investment 

Returns
Annual 
Income

**Annual 
Disbursements

NWF 
Balance

1983 74 0 74 0 254 0 327 169 158
1984 330 0 404 0 5 0 334 271 221
1985 367 1,427 2,198 0 -258 -74 1,463 317 1,367
1986 362 6 2,566 0 0 73 441 385 1,423
1987 435 6 3,007 0 0 89 530 446 1,507
1988 498 6 3,511 0 0 165 669 412 1,764
1989 513 6 4,030 0 0 196 715 349 2,130
1990 570 6 4,606 0 0 161 737 372 2,495
1991 594 6 5,206 5 0 241 846 315 3,026
1992 560 6 5,772 8 0 268 842 354 3,514
1993 466 11 6,249 0 0 296 773 325 3,962
1994 418 4 6,671 0 0 210 632 364 4,229
1995 615 0 7,286 0 0 246 861 408 4,682
1996 633 1 7,920 0 0 212 847 218 5,311
1997 596 0 8,516 0 0 520 1,116 178 6,249
1998 600 0 9,116 0 0 561 1,161 186 7,224
1999 662 0 9,778 0 0 780 1,443 186 8,481

Cum-to-date 8,293 1,485 9,778 13 0 3,945 13,736 5,255 8,481
2000 634 0 10,412 0 0 751 1,385 229 9,637
2001 638 0 11,050 0 0 825 1,462 236 10,863
2002 637 0 11,687 0 0 935 1,572 197 12,238

**Includes Program Expenditures, Treasury Loan Interest (FY84 $3M, FY85 $5M) and Interest Refunded to 
Utilities (FY88 $7M, FY89 $1M, FY92 $7M, FY93 $41M, FY94 $48M, FY95 $19M, FY96 $1M).
Rows may not add due to independent rounding
Current Values as of September 30, 1999

Sources: Actual data from the "NWF Summary of Cash Balances" issued monthly by the DOE Office of Chief Financial Officer.
*Forecast kWh Fee Receipts are based on the March 1999 memo from EIA to RW, re: 'Energy Information
          Administration Nuclear Waste Fund Revenue Projections Through Fiscal Year 2008.'
Forecast Disbursements are based on the OCRWM FY2000 Congressional Budget Request, with appropriations adjusted to
          disbursements using OMB's simplified (50/50) formula plus $17 million for appropriations to the NRC and TRB.
Actual and Forecast disbursements include NRC, NWN, and NWTRB appropriations, interest on Treasury loans and interest refunded to utilities.
Receipts and Disbursements do not include Defense Nuclear Waste Disposal appropriations of $100M in FY 1993,  $120M in FY 1994, $129.430M
          in FY 1995, $163.4M in FY 1996, $200M in FY 1997, $190M in FY 1998, and $189M in FY 1999 because these funds do not flow through the 
          Nuclear Waste Fund.
Investment returns include coupon interest receipts; net premiums and discounts paid or received on bills, notes, and bonds; and amortized 
           discounts on zero-coupon bonds.  The NWF Balance includes the face value of bills, notes, and bonds and the purchase price plus amortized 
           discount of zero-coupon bonds.
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           SUMMARY OF
           TOTAL-SYSTEM LIFE-CYCLE COSTS

           (millions of 1998 dollars)

Total Cost
Cost Category

Monitored Geologic Repository $29,120

Waste Acceptance, Storage & Transportation 6,390

Nevada Transportation 790

Program Integration 3,990

Institutional 3,400

TOTAL-SYSTEM COST $43,690

Data extracted from "Analysis of the Total System Life Cycle Cost of the
Civilian Radioactive Waste Management Program", DOE/RW-0510, Dec 98.
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MANPOWER - FEDERAL PERSONNEL
(Nuclear Waste Fund)

FY 1999 Approved
Planned FY1999/2000 Total

                 Office FTEs Ceiling (c) On Board (c)

Office of the Director   (a)   (a) 8

Office of Quality Assurance (b)   (a)   (a) 12

Office of Acceptance, Transportation,
   & Integration   (a)   (a) 25
Office of Program Management &
  Administration   (a)   (a) 27

Yucca Mountain Site Characterization Office   (a)   (a) 98

          Subtotal 176 179 170

Nevada Operations Office 6 6 6

          Subtotal 6 6 6

DOE HQ Matrix Support
     CP 2 2 2
     EI 1 1 1
     GC 4 4 4
     EH 1 1 1

         HR 4 4 4
     CR 2 2 2

          Subtotal 14 14 14

TOTAL 196 199 190
Source:  RW-56 Human Resources Division as of September 30, 1999.

(a)  FY 1999 Planned FTEs and Target are not established at the office level
(b)  Nine FTEs support YMSCO; duty stationed in Nevada
(c)  Head count - Approved Workforce 21 Staffing Ceiling (3/31/99)
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       MANPOWER - CONTRACTOR PERSONNEL          

Actual Actual Actual Actual Actual Actual 
FTEs FTEs FTEs FTEs FTEs FTEs

Contractor (FY 1997) (Sep 1997) (FY 1998) (Sep 1998) (FY 1999) (Sep 1999)

TRW Environmental 1,739.5 2,222.5 1952.6 2017.7 1697.1 1547.9
Safety Systems (TESS)

USGS 124.2 122.3 115.5 115.1 108.4 109.6

KENROB and Associates, Inc. 71.3 95.5 52.6 44.8 30.1 0.0

RSIS 18.9 52.5

SAIC/QATSS 52.5 82.0 77.8 82.0 78.9 100.4

Booz-Allen & Hamilton Inc. (a) 27.2 49.0 72.6 49.0 85.4 81.6

Alpha Services 26.8 25.0 26.9 25.0 26.8 29.0

Jason & Associates 12.4 24.4 50.8 24.4 40.0 21.1

Other (Minors) (b) 7.7 8.5 6.7 7.5 5.5 5.6

2,061.6 2,629.2 2,355.5 2,365.5 2,091.1 1,947.7

Columns may not add due to independent rounding.
  Sources:  Yucca Mountain Site Characterization Project Planning and Control System as of

                September 30, 1999 plus TRW Environmental Safety Systems Inc. (TESS) reported
                indirect labor as of September 30, 1999.

(a)  Contract awarded 2nd Quarter, FY 1997
(b)  Includes Atomic Energy of Canada LTD, Battelle Memorial Institute/Pacific National Lab, Wackenhut Services, Inc.,
        Quality Service Associates Inc., and the Energy Information Administration.
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FY1999 OBLIGATION AND COST SUMMARY
PROGRAM

 

(a)  Each tick mark represents the end of a calendar month.
(b)  Total Obligational Authority (TOA) includes $13.6M of prior year obligations which have been de-obligated during FY 1999.  
(c)  Available to Cost decreased in August due to the recission of $535K of FY 1999 funds by the Emergency Steel Loan Guarantee and Emergency Oil and Gas Guaranteed Loan Act  
       of 1999 (H.R. 1664).  
Note:  Quantities shown are based on the FY 1999 September AFP and the September 30, 1999 FIS report.  

Sources: Financial Information System Reports and Approved Funding Programs for each calendar month shown.
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FY1999 OBLIGATION AND COST STATUS
YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT

 

Note:  Charts do not include Yucca Mountain quality assurance.
(a)  Each tick mark represents the end of a calendar month.
(b)  Total Obligational Authority (TOA) includes $5.7M of prior year obligations which have been de-obligated during FY 1999.
Note:  Quantities shown are based on the FY 1999 September AFP and the September 30, 1999 FIS report.  

Sources: Financial Information System Reports and Approved Funding Programs for each calendar month shown.
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FY1999 OBLIGATION AND COST STATUS
 WASTE ACCEPTANCE, STORAGE, AND TRANSPORTATION

Note:  Charts do not include WAST quality assurance.
(a)   Each tick mark represents the end of a calendar month.
Note:  Quantities shown are based on the FY 1999 September AFP and the September 30, 1999 FIS report.  

Sources: Financial Information System Reports and Approved Funding Programs for each calendar month shown.
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FY1999 OBLIGATION AND COST STATUS
 QUALITY ASSURANCE

Note:  Charts include Yucca Mountain and WAST quality assurance.
(a)  Each tick mark represents the end of a calendar month.
Note:  Quantities shown are based on the FY 1999 September AFP and the September 30, 1999 FIS report.  

Sources: Financial Information System Reports and Approved Funding Programs for each calendar month shown.
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FY1999 OBLIGATION AND COST STATUS
 PROGRAM MANAGEMENT

(a)  Each tick mark represents the end of a calendar month.
(b)  Total Obligational Authority (TOA) includes $.5M of prior year obligations which have been de-obligated during FY 1999.
Note:  Quantities shown are based on the FY 1999 September AFP and the September 30, 1999 FIS report.  

Sources: Financial Information System Reports and Approved Funding Programs for each calendar month shown.
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FY1999 OBLIGATION AND COST STATUS
 HUMAN RESOURCES AND ADMINISTRATION

(a)   Each tick mark represents the end of a calendar month.
(b)   Actual obligations increased due to movement of funding for lease termination liability from Program Management to Human Resources and Administration.
(c)   Total Obligational Authority (TOA) includes $7.4M of prior year obligations which have been de-obligated during FY 1999.
Note:  Quantities shown are based on the FY 1999 September AFP and the September 30, 1999 FIS report.  

Sources: Financial Information System Reports and Approved Funding Programs for each calendar month shown.
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NRC publishes waste
confidence rulemaking

8/84
◆

Issue
Mission

Plan

Civilian Radioactive Waste Management Program/Major Historical Milestones (CY 1983-1992)

MRS CONCEPTUAL DESIGN (R.M. PARSONS)

5/89
▼

Oak Ridge proposal
annulled & revoked
by NWPAA12/87▼

Start MRS
conceptual design

▼2/83

Start LWT & rail/
barge cask final design

1/86
▼

Issue Clinch River MRS
conceptual design report

9/85
▼

Start MRS
systems study

▼6/88

Announce strategy
to acquire existing

technology casks

YUCCA MOUNTAIN, NV(TUFF)

Issue Business PlanIssue draft Institutional
Plan 9/85▼

B. Rusche named first
Director of OCRWM5/84▼ ▼6/85

Issue Draft Mission
Plan Amendment ▼1/87

Issue
Draft Mission
Plan Amendment

▼6/88

Issue
Mission Plan
Amendment
▼6/87

Receive air
quality permits

1/91
▼

Issue report on need for &
feasibility of an MRS

6/85
▼

▼ Within OCRWM             ◆  External to OCRWM

1983 1986 1987 1989 1990 19921984 1985 1988 1991

Page 1 of 2

President authorizes
OCRWM to
dispose DHLW

◆ 4/85

NRC issues first license
for independent dry
spent fuel storage

7/86
◆

President signs Nuclear Waste Policy
Act (NWPA) establishing OCRWM◆ 1/83 ◆ 12/87

Congress enacts Nuclear Waste
Policy Amendments Act (NWPAA)

NRC publishes update to waste
confidence rulemaking

MRS commission submits report to Congress 11/89
Nuclear Waste Technical Review Board (NWTRB) issues first report 3/90

9/89◆ ◆ ◆

Issue Draft Mission Plan 6/84

▼

J. Bartlett named
Director of OCRWM 4/90

Issue Secretary’s
60-day report

to Congress
11/89
▼ ▼

Issue Management Systems Improvement Strategy (MSIS) 8/90

First
Director’s
Forum

Issue Draft
Mission Plan
Amendment

▼5/92▼9/91▼8/90

Award M&O
Contract 2/91

▼

Identify 9 potentially
suitable sites

2/83
▼ ▼

Issue final repository siting
guidelines (10 CFR 960) 12/84

Issue Draft EAs for 9 sites 12/84

Issue final geologic &
environ. Char. Reports

▼9/85 ▼1/88

NWPAA mandates
 Site Char. At Yucca

 Mountain only 12/87▼▼5/86

Publish Final EAs
Secretary nominates 5 sites
President approves 3 sites
for characterization

▼▼3/92

Issue consultation
draft Site Char.
Plan (SCP) 1/88

Complete ESF
Title I Design

Issue SCP 12/88 12/88 Issue Section 175
socioeconomic report

11/88▼▼
NRC issues site
 char. analysis

7/89
▼

6/91
▼

Receive
final permit
from Nevada

Issue early site suitability
evaluation report 2/92

HANFORD, WA (BASALT)

DEAF SMITH COUNTY, TX (SALT))

Issue report on
alternatives for
ESF config.

Issue updated ESF Title I Design summary report 10/91

▼ ▼12/91

Start ESF
Title II (KD2)
Design

LEGISLATION

PROGRAM
MANAGEMENT

FIRST
REPOSITORY

MONITORED
RETRIEVABLE
STORAGE (MRS)/
MULTI-PURPOSE
CANISTER (MPC)

TRANSPORTATION

WASTE
ACCEPTANCE

EXTERNAL
ACTIONS

SECOND
REPOSITORY

Issue draft
siting
guidelines
▼2/83

Issue final region-to-area
screening methodology▼4/85

Issue MRS Environmental
Assessment 2/86

▼

Issue draft area recommendation
report (12 areas in 7 states) 1/86 Postpone site-specific work for

second repository indefinitely

▼5/86
NWPAA terminates second
repository program

EXPLORATORY STUDIES FACILITY (ESF) ALTERNATIVES STUDY
7/91
▼

Start new surface-based testing
ESF 10/92

▼
Start
ACD

NEW SURFACE-BASED TESTING
▼12/87

▼

3/87 Submit proposal for an MRS
facility at Oak Ridge, TN

▼

Issue report on
DOE position on
MRS facility

Announce grants
availability 6/91▼

Award first Phase
I grants 10/91

▼

Generic MRS
Conceptual

Design Report
11/92

▼

4/92 Award first
Phase II grants

▼

6/89
▼

Issue MRS systems
study summary report

▼

Start Multi-Purpose
Canister (MPC)

feasibility study 10/92

Issue final
Section 180(c)
strategy 11/92

▼
7/91
▼ ▼

Issue draft Section 180(c) strategy
for public comment 1/92

1/90
▼

Sign standard contract
with utilities

Receive one-time
fee payment

Issue first annual
capacity report6/85

▼ ▼6/87▼

LEGAL-WEIGHT TRUCK (LWT) CASK PRELIM. DESIGN LWT CASK FINAL DESIGNS

RAIL/BARGE CASK PRELIM. DESIGN RAIL/BARGE CASK FINAL DESIGN

Issue acceptance
priority ranking 12/91

    1/92
▼▼

Begin
receiving
delivery
commitment
schedules

Congress Enacts
Energy Policy Act

10/92
◆

8/90 Senate confirms D. Leroy
as the nuclear waste negotiator

NRC accepts OCRWM
QA program

1/91
◆◆

MRS SYSTEMS STUDY
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11/94 MPC EIS scoping meetings (also 12/94)
◆

◆

Stakeholders
meeting 8/93◆

Implement
PPA 10/94

Deliver TBM
to ESF site

Initiate Drift-Scale Thermal Test

Transfer MPC EIS to
Department of Navy

Submit Actinide-only BUC Topical Report Rev. 1 to NRC 5/97
Submit Phase I CISF TSAR Rev. 0 to NRC 5/97

Civilian Radioactive Waste Management Program/Major Historical Milestones (CY 1993-1999)
1993 1995 1996 1997 1998 1999

LEGISLATION

PROGRAM
MANAGEMENT

FIRST
REPOSITORY

MONITORED
RETRIEVABLE
STORAGE/MPC

TRANSPORTATION

ESF

MPC CONCEPTUAL DESIGN (M&O)

WASTE
ACCEPTANCE

Office of Nuclear
Waste Negotiator Expired

▼1/95 ▼12/95

Submit DTS
TSAR to NRC
▼9/96

Issue final MPC
feasibility study
▼1/93

Complete draft MPC
conceptual design

▼9/93

Issue Notice of Expression of Interest
for market-drive approach 5/96

▼

Issue RFP
for MPC

system 6/94 ▼

Approve MPC
conceptual design
▼9/94

Award MPC
design contract
▼4/95

MPC development
phased out 7/96

▼

Issue Draft
RFP for RSAs

▼12/96

Issue Section 180(c)
Notice of Revised Proposed
Policy and Procedures 7/97

▼

Issue NWPA Section 180(c)
Notice of Revised Proposed

Policy & Procedures
▼4/98

8/94
▼

LEGAL-WEIGHT TRUCK (LWT) CASK FINAL DESIGNS

4/96 GA-4/9 cask
development phased out▼

1994

Submit GA-4/GA-9
Cask SARs to NRC

EXTERNAL
ACTIONS

REPOSITORY DESIGN

YUCCA MOUNTAIN, NV(TUFF)

Issue Section 180(c) Notice of
Proposed Policy & Procedures 5/96

Complete draft
transportation plan

6/94
▼

RAIL/BARGE CASK FINAL DESIGN

Issue NOI on
interim spent fuel

storage facility
5/94
▼

U.S. Court rules
DOE must accept
waste by 1/31/98

7/96
▼

▼

DOE notifies Utilities of
fuel acceptance delay 12/96

▼

5/94 Stakeholders meeting

◆

8/94 Site Suitability meetings (also 12/94)

◆

D. Dreyfus named
Director of OCRWM

10/93
▼ ▼

Developed Proposed
Program Approach (PPA) 5/94

▼

12/94 First OCRWM
Program Plan Issued

▼

Complete
Technical Baseline

Suite Revision 2 5/96

▼

Plutonium Waste Forms added to CRWMS Baseline

▼12/97

PBCCB
Approved Program
Multi-Year Baseline

8/96
▼

Released draft
summary report on

site suitability process 8/94
▼

Publish Notice of Proposed
10CFR960 Rulemaking

12/96
▼

OCRWM Accepts
Viability Assessment

(VA) 9/98
▼

Approve TSPA-VA Methodology & Assumptions Report 8/97

Draft License Application Plan Complete 9/97

▼▼

Award Tunnel
Boring Machine
(TBM) Contract

5/93▼

Complete ESF
starter tunnel 9/93

▼

Begin TBM
test-phase ops.

▼9/94

Muck conveyor
system installed

7/95
▼

Complete ESF main
Drift excavation 7/96▼▼ ▼4/97

Start Cross
Drift TBM
Operations

4/98
▼

Complete GDF Drift#1 Construction 8/96 Start ECRB Cross Drift
Excavation

Daylight TBM
at South Portal ▼12/97

Complete Excavation Across the Repository Block Station

9/98
▼

Issue initial report
for Repository/Waste Package
Advanced Conceptual Design (ACD)8/94

▼

Complete repository &
waste package advanced
conceptual design report

3/96
▼

Complete Phase I
Design for VA 9/97

▼

Funding for grants
suspended by Congress▼11/93

Senate Confirms
 R. Stalling

 as the Nuclear
 Waste Negotiator

11/93◆

▼ Within OCRWM             ◆  External to OCRWMPage 2 of 2

▼4/94

Submit Actinide-Only Burn-
Up Credit (BUC) Topical
Report Rev. 2 to NRC ▼10/98

◆

DOE Issued Draft Environmental Impact Statement

DOE Issued VA 12/98 ◆

EPA Published Notice of Proposed 40 CFR 197 Rulemaking

8/992/99◆

NRC Published Notice of Proposed 10 CFR 63 Rulemaking

A
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PROGRAM COST HISTORY (d)

(NUCLEAR WASTE FUND AND DEFENSE APPROPRIATION)
                                               (dollars in thousands)

FY 1983 FY 1984 FY 1985 FY 1986 FY 1987 FY 1988 FY 1989 FY 1990 FY 1991 FY1992 FY 1993 FY1994 FY1995 FY1996 FY1997 FY1998 FY1999 TOTAL

OCRWM
FIRST REPOSITORY
  Basalt Project 42,959 60,307 69,848 104,487 128,179 61,707 8,656 4,592 1,368 909 475 221 71 3 0 0 (12) 483,771
  Yucca Mountain Project 50,375 65,285 63,527 89,981 103,172 140,857 180,189 180,564 181,148 189,437 229,053 279,713 377,469 249,298 274,625 341,300 296,542 3,292,537
  Salt Project 64,079 83,838 87,843 98,017 115,070 54,220 9,486 1,468 412 (193) 525 (257) 282 (155) 27 (238) (73) 514,350
  RTP/Technical Support 37,404 47,667 38,072 17,855 5,743 11,335 481 108 533 (2) 0 0 17 159,213

SECOND REPOSITORY 8,376 17,094 22,370 26,028 6,988 375 58 0 0 0 0 0 (3) 5 0 0 0 81,291

WAST PROJECT
  MRS 3,723 10,436 15,339 5,925 1,384 1,364 1,566 2,109 5,459 21,336 15,385 3,698 8,152 114 0 0 (11) 95,979
  Engineering Development (a) 0 0 179 3,097 10,557 7,991 5,323 10,255 9,055 6,398 4,290 12,065 9,709 15,381 947 328 (4) 95,569
  Transportation System 0 1,541 2,226 5,768 10,835 15,582 25,901 21,628 19,792 16,635 15,149 15,167 10,736 5,665 3,317 2,114 267 172,322
  Waste Acceptance (b) 6,630 3,721 4,748 4,195 675 738 972 21,680
  Project Integration (e) 1,785 3,611 1,033 1,752 626 8,807
  Spent Fuel Storage 2,331 3,318 1,588 (187) 7,050

PROGRAM INTEGRATION
  Quality Assurance 0 0 0 0 0 136 471 1,588 2,911 3,179 10,593 12,628 11,744 18,297 15,478 10,670 10,513 98,210
  Program Management & Integration (c,e) 8,651 36,382 54,350 64,824 54,909 51,850 60,830 57,978 71,225 66,417 59,347 50,855 51,331 34,845 31,037 33,314 29,791 817,939
  Human Resources & Administration 147 1,108 574 584 686 275 283 7,661 5,287 10,795 28,433 27,096 31,065 10,825 9,344 10,240 7,347 151,748

TOTAL (OCRWM) 178,311 275,992 316,255 398,711 469,185 382,025 330,836 305,698 302,400 326,248 370,360 405,015 507,622 344,413 339,801 401,806 345,789 6,000,466

OCRWM
NWF Appropriation 178,311 275,992 316,255 398,711 469,185 382,025 330,836 305,698 302,400 326,248 271,093 284,883 381,879 195,486 145,611 193,837 155,196 4,913,646
Defense Appropriation (f) 99,267 120,132 125,743 148,927 194,189 207,969 190,593 1,086,819

TOTAL (OCRWM) 178,311 275,992 316,255 398,711 469,185 382,025 330,836 305,698 302,400 326,248 370,360 405,015 507,622 344,413 339,801 401,806 345,789 6,000,466

NON-OCRWM (g)
  NRC Fees 19,932 18,674 22,870 19,650 19,962 21,100 22,000 22,000 11,000 15,000 15,000 19,150 226,338
  NWTRB 2,000 3,294 2,060 2,160 2,664 2,531 2,600 2,600 2,600 22,509
  NWN 5,959 1,000 1,000 7,959

TOTAL (NON-OCRWM) 19,932 18,674 30,829 19,650 23,256 23,160 25,160 25,664 13,531 17,600 17,600 21,750 256,806

Note:  Each cost entry is rounded to the nearest thousand.  Rows and columns may not add due to this independent rounding.

(a)  Engineering Development costs include MPC development from FY 1993 through FY 1999.
(b)  Waste Acceptance costs prior to FY 1993 were included in Program Management and Integration.
(c)  Includes Debt Service from FY 1983 to FY 1985 of $3.316M, $4.472M, and $2.512M, respectively.  Does not include FY 1988 and FY 1989 NRC Fees costs of  $38,606,205 recorded in FIS in FY 1989.
(d)  All OCRWM cost categories are OCRWM baselined projects except for First Repository, Program Integration, and the subdivisions of the WAST Project.  OCRWM costs are from End-of-Year Financial Information Systems Reports.  
       Non-OCRWM costs before FY 1990 are NRC reported costs while after FY 1989 they are appropriations.
(e)  MRS Project Support costs are in Program Management and Integration in fiscal years 1993, 1994, and 1996 and in WAST Project Integration in fiscal year 1995.
(f)  Does not include costs from the $5M in FY91 and $7.5M in FY92 deposited into the nuclear waste fund by the Defense Environmental Restoration and Waste Management Program for the defense high-level waste disposal fee. 
(g)  All costs are appropriations, except for NRC Fees in fiscal years 1988 and 1989, which are the actual costs reported by NRC.
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               Program Budget History

Note- Funding for support services was moved from WAST and First Repository to Program Management starting in FY 1997.

Sources: Enacted Appropriations First Repository includes BWIP, SRPO, YMP, RTP, and Technical support through FY92.
*FY01/02 from FY 2000 Congressional Includes $100M in FY93, $120M in FY94, $129.43M in FY95, $163.4M in FY96, $200M in FY97, 
     Budget Request. $190M in FY98, $189M in FY99, $112M in FY00, $190M in FY01, and $190M in FY02 from the Defense 

Nuclear Waste Disposal Appropriation.
Does not include $4M appropriated in FY99 from general revenues to assess accelerator 
transmutation of waste (ATW) technology.
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PROGRAM BUDGET HISTORY (a)
(NUCLEAR WASTE FUND AND DEFENSE APPROPRIATION) (b)

(dollars in thousands)

FY83 FY84 FY85 FY86 FY87 FY88 FY89 FY90 FY91 FY92 FY93 FY94 FY95 FY96 FY97 (g) FY98 (g) FY99 (g,h) FY00 (g) Total

OCRWM (By category)

FIRST REPOSITORY 192,537 246,560 235,246 386,050 386,446 256,000 223,700 177,816 155,180 165,550 244,697 259,509 375,270 250,000 299,459 267,710 282,414 282,238 4,686,382

SECOND REPOSITORY 12,322 16,270 24,709 35,500 19,800 3,500

WAST PROJECT 3,499 15,900 20,344 12,925 39,700 33,000 51,000 21,200 29,310 36,848 39,630 31,866 56,729 13,600 9,360 5,947 1,850 1,795 424,503

PROGRAM 10,242 40,891 47,370 64,562 53,054 67,500 77,132 69,040 58,340 72,673 90,744 88,625 90,061 50,867 73,181 72,343 69,201 68,467 1,164,293
MANAGEMENT   (c, d)

  TOTAL (OCRWM)  (e) 218,600 319,621 327,669 499,037 499,000 360,000 351,832 268,056 242,830 275,071 375,071 380,000 522,060 314,467 382,000 346,000 353,465 352,500 6,387,279

OCRWM (By Approp)

NWF Appropriation 218,600 319,621 327,669 499,037 499,000 360,000 351,832 268,056 242,830 275,071 275,071 260,000 392,630 151,067 182,000 156,000 164,465 240,500 5,183,449

Defense Approp (e) 100,000 120,000 129,430 163,400 200,000 190,000 189,000 112,000 1,203,830

  TOTAL (OCRWM)  (e) 218,600 319,621 327,669 499,037 499,000 360,000 351,832 268,056 242,830 275,071 375,071 380,000 522,060 314,467 382,000 346,000 353,465 352,500 6,387,279

NON-OCRWM

  NRC Fees 15,000 49,970 19,650 19,962 21,100 22,000 22,000 11,000 11,000 15,000 17,000 19,150 242,832
  NWTRB 2,000 3,294 2,060 2,160 2,664 2,531 2,531 2,600 2,600 2,600 25,040
  NWN     (f) 5,959 1,000 1,000 0 0 0 0 0 7,959

  TOTAL (NON-OCRWM) 15,000 57,929 19,650 23,256 23,160 25,160 25,664 13,531 13,531 17,600 19,600 21,750 275,831

(a)   The source for each fiscal year's budget authority is the last Congressional Budget Request (CBR) which listed the BA for that year.  For example, FY 1995 BA was last listed in the FY 1997 CBR.
(b)   This chart includes budget authority derived from the Nuclear Waste Fund which was appropriated for nuclear waste disposal, the Nuclear Waste Technical Review Board, the Nuclear Regulatory Commission,  
        and the Nuclear Waste Negotiator.  It also includes appropriations for defense nuclear waste disposal.  This chart does not include non-Program budget authority such as the $4M appropriated from general revenues in FY 1999
        to assess accelerator transmutation of waste (ATW) technology nor sums appropriated for energy supply R&D activities conducted by OCRWM.
(c)   FY95 reflects the rescission of $196K.  FY96 reflects the rescission of $559K by P.L. 104-134
(d)   Includes $26K in FY95 and $26K in FY96 from the DOE Departmental Administration appropriation funded from sources other than the NWF.
(e)   FY96 does not include $85M appropriated for Interim Storage Facility (ISF), but not authorized.  Does not include the $5M in FY91 and $7.5M in FY92 deposited into the nuclear waste fund  
        by the Defense Environmental Restoration and Waste Management Program for the defense high-level waste disposal fee.
(f)   FY94 funded from sources other than the NWF.
(g)   First Repository and WAST Project support services funding is included in Program Management after FY 1996.  FY98 reflects the rescission of $4 million appropriated for NRC to use to license an MPC design.
(h)   The Emergency Steel Loan Guarantee and Emergency Oil and Gas Guaranteed Loan Act of 1999 (H.R. 1664) rescinded $535,000 of FY 1999 funds from the Nuclear Waste Disposal Fund appropriation.
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